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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
MARTIN LUTHER KING, JR. MEDICAL CENTER
INPATIENT TOWER RENOVATION PROJECT

APPROVE REVISED BUDGET AND MEDICAL EQUIPMENT ACQUISITION
SPECS. 7055; CAPITAL PROJECT NO. 88945

(SECOND DISTRICT) (4 VOTES)

SUBJECT

The recommended actions will approve the equipment plan and revised Project budget
for the Martin Luther King, Jr. Medical Center Inpatient Tower Renovation Project, and
allow the Department of Public Works to execute a construction change order with
Hensel Phelps Construction Company to furnish and install fixed medical equipment.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve the equipment plan for the Martin Luther King, Jr. Medical Center
Inpatient Tower Renovation Project.

2. Approve the revised Project budget of $237,430,000 for the Martin Luther
King, Jr. Medical Center Inpatient Tower Renovation Project.

3. Approve and authorize the Director of Public Works to execute a change order
with Hensel Phelps Construction Company in the not-to-exceed amount of
$8,750,000 to furnish and install fixed medical equipment for the Martin Luther
King, Jr. Medical Center Inpatient Tower Renovation Project.

"To Enrich Lives Through Effective And Caring Service"

Please Conserve Paper - This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve the equipment plan and increase the
Project budget for the Martin Luther King, Jr. Medical Center (MLK) Inpatient Tower
Renovation (IPT) Project by $8,750,000, from $228,680,000 to a revised total amount of
$237,430,000 as identified in the Attachment. Approval wil also authorize the
Department of Public Works (Public Works) to execute a change order with
Hensel Phelps Construction Company (Hensel Phelps) to furnish and install fixed
medical equipment for a not-to-exceed amount of $8,750,000.

Background

On August 18, 2009, your Board established Capital Project No. 88945 and approved
the Project budget for the MLK IPT Project. On November 3, 2009, your Board
authorized Public Works to proceed with the design of the Project. On April 19, 2011,
your Board awarded a design-build agreement to Hensel Phelps for the MLK IPT
Project.

Equipment Plan

The total cost for medical equipment, fixtures, and furniture is estimated to be
$49,650,000. Of this amount, the MLK Hospital Board (Hospital Board) and the future
operator are responsible for $37,050,000, which includes the smaller moveable

equipment (does not attach directly to the building structure or require dedicated utility
services), computers and network system, kitchen small wares, hospital beds, desks,
and chairs, etc. This equipment will be purchased through the use of a portion of the
one-time, start-up funds of $50.0 millon provided by the County to the Hospital Board.

The remaining medical equipment, totaling $12,600,000, will be purchased by the
County as part of the Project budget. Of this amount, $3,850,000 is already included in
Hensel Phelps' original agreement and Board approved Project budget. This includes
headwall units, fume hoods, and food services equipment. The remaining $8,750,000,
includes the large fixed equipment that is physically attached to the building, such as
sterilizers, instrument washers, surgical lights, and imaging equipment. These items
were not previously included in the Hensel Phelps agreement or the Project budget.
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Proposed Project Budqet Revision

The Project budget approved on August 18, 2009, did not include costs for the purchase
and installation of medical equipment for the Project, as the equipment list and plan
were stil under development. The equipment list has since been finalized and
maintaining the Project schedule, requires the purchase of this equipment to begin
soon.

The procurement and installation of the equipment must also be integrated into the
design of the building. Approval by the Office of Statewide Health Planning and

Development, as well as other regulatory agencies, is required prior to the completion
and licensing of the hospitaL.

It is recommended that your Board approve a revised Project budget of $237,430,000 to
include the County's costs associated with the procurement and installation of fixed
medical equipment for the Project.

Hensel Phelps' Chanqe Order

As part of this action, we are recommending that your Board approve a change order in
the not-to-exceed amount of $8,750,000 to the design-build agreement with
Hensel Phelps for the MLK IPT Project. The change order will allow Hensel Phelps to
coordinate fixed medical equipment with the design of the building, furnish and install
the fixed medical equipment, and install any necessary utilities and/or structural
connections for this equipment to the building. These activities will be completed during
construction of the building allowing Hensel Phelps to complete their work without
interruption and obtain certificates of occupancy from appropriate regulatory agencies.

The equipment that is part of this change order includes surgical lights, sterilizers,
instrument washers, and the following imaging equipment: two general radiology units,
one fluoroscopy unit, and a computed tomography (CT) scanner.

Under delegated authority and Chief Executive Office (CEO) approval, Public Works
issued a proceed order for $25,000 to Hensel Phelps to develop solicitation
specifications required to obtain bid proposals for the fixed medical equipment. This
was done in an effort to ensure that there is no delay in the progress of the design-build
process. Hensel Phelps has issued the solicitation packages. Should your Board elect
not to approve this change order to the Hensel Phelps agreement, the Internal Services
Department can procure the equipment, use the solicitation specifications to rebid the
vendors, and have the selected vendors furnish and install the fixed medical equipment.
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Green Building/Sustainable Design Program

The MLK IPT Project will support your Board's policy for Green Building/Sustainable
Design Program. The new Ancillary Building will include sustainable design features for
certification at a Silver or higher level under the United States Green Building Council
Leadership in Energy and Environmental Design for new building construction, including
but not limited to, water and energy conservation features, addressing water run-off,
enhancing indoor environmental quality by using low-gas emitting building materials,
and providing daylight through much of the building. .

Implementation of Strategic Plan Goals

The Countyide Strategic Plan directs the provision of Operational Effectiveness (Goal 1 );

Children, Family, and Adult Well-Being (Goal 2); Community and Municipal Services
(Goal 3); and Health and Mental Health (Goal 4), by investing in public health
infrastructure to enhance the safety of patients and staff, and by increasing job
opportunities for high risk youth, adults, and low to moderate income residents.
Construction of the Project will provide much needed improvements to the facility and
meet the strategic goals for the residents of the County.

FISCAL IMPACT/FINANCING

The equipment budget is $49,650,000, of which $37,050,000 will be funded by the
Hospital Board and $12,600,000 will be funded by the County. As mentioned, of this
amount $3,850,000 is included in the current project budget for the County related
costs. Equipment purchased by the County through the Project budget will be financed
through a combination of short- and medium-term (5 through 10 years) bonds.

Approval of this action wil increase the Project budget, by $8,750,000, from

$228,680,000 to $237,430,000. As previously approved by your Board, the Project is
currently funded through the issuance of tax-exempt commercial paper, but will
ultimately be financed with proceeds from the issuance of long-term, tax exempt bonds.
The MLK IPT Project Schedule and Budget Summaries are included in the Attachment.

It is anticipated that debt service payments on the bonds will ultimately be funded by the
future hospital operator pursuant to the site and operating lease that is currently under
development. The CEO and Treasurer and Tax Collector wil return to your Board with
final financing recommendations prior to the issuance of the bonds. The CEO will return
to your Board for approval of the final site and operating lease.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Section 20137 of the Public Contract Code allows your Board, with a four-fifths vote, to
authorize a change order to a construction agreement that is less than 10 percent of the
original agreement amount without having to obtain bids for the work. The
recommended change order in the not-to-exceed amount of $8,750,000 represents
5.3 percent of the original agreement amount.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for award of agreements, the solicitations will require vendors to attest
their willingness to consider Greater Avenues for Independence and General Relief
Opportunities for Work programs (GAIN/GROW), Board Policy No. 5.050. In addition,
vendors must be in full compliance with Los Angeles County, Code Chapter 2.200
(Child Support Compliance Program), Chapter 2.203 (Contractor Employee Jury
Service Program), and Safely Surrendered Baby Law.

ENVIRONMENTAL DOCUMENTATION

On August 18, 2009, your Board established the MLK IPT and Multi-Service Ambulatory
Care Center Projects and found the MLK IPT Project was categorically exempt from
California Environmental Quality Act (CEQA). On October 19, 2010, your Board
authorized the addition of the Ancillary Building to the IPT Project scope and determined
that the building was categorically exempt under CEQA Guidelines. The recommended
actions are within the scope of the previously approved categorical exemption.

Upon your Board's approval of the recommended actions, Public Works will file a Notice
of Determination with the Registrar-Recorder/County Clerk in accordance with

Section 15062 of the State CEQA Guidelines.

CONTRACTING PROCESS

On April 19, 2011, your Board awarded a design-build agreement to Hensel Phelps for
the MLK IPT Project.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no impact on current County services or projects resulting from approval of
the recommended actions. Patient care services in the existing Multi-Service
Ambulatory Care Center and the Hawkins Building will continue without interruption
during construction.
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CONCLUSION

Please return an adopted copy of this Board letter to the Chief Executive Office, Capital
Projects Division; the Department of Health Services; Internal Services Department; and
the Department of Public Works, Project Management Division i.

Respectfully submitted,

WILLIAM FUJIOKA
Chief Executive Offcer

WTF:RLR:DJT
SW:TF:mc

Attachment

c: Executive Office, Board of Supervisors

County Counsel
Health Services
Internal Services
Public Works

U:boardletters2011/wordlcapitalprojects/MLK IPT Medical Equipment Acquisition1 01111
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DEPARTMENT OF PUBLIC WORKS:
MARTIN LUTHER KING, JR. MEDICAL CENTER
INPATIENT TOWER RENOVATION PROJECT

APPROVE REVISED BUDGET AND MEDICAL EQUIPMENT ACQUISITION
SPECS. 7055; CAPITAL PROJECT NO. 88945

I. PROJECT BUDGET SUMMARY

Pro'ect Activit

Job Order Contract

* Indicates actual date.

Board-Approved
Com letion Date

09/18/2009*
04/29/201 0*
07/27/2010*
08/19/2010*

11/01/2011
12/01/2011

09/18/2009*
03/31/2011 *
06/31/2011 *
04/19/2011 *

03/15/2013
08/30/2013
09/15/2013
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II. PROJECT BUDGET SUMMARY MLK IPT RENOVATION PROJECT AND MAKE-READY (C.P. 88945)
Previously Impact of this Current

Budget Category Approved Action Project
Budget Budget

Land Acquisition $ 0 $ 0 $ 0

Construction
Design-Build Agreement $139,934,000 $ 8,750,000 $148,684,000
Job Order Contract 22,855,000 0 22,855,000
Change Orders Contingency 19,875,000 0 19,875,000
Proposer Stipends 400,000 0 400,000
Construction Consultants 0 0 0
Telecomm Equipment - Affxed to Building 0 0 0
Medical Equipment 0 0 0

Subtotal $183,064,000 $ 8,750,000 $191,814,000
ProQramminQ/Development $ 0 $ 0 $ 0

Plans and Specifications
Architect/Engineer Fee $ 15,628,000 $ 0 $ 15,628,000
Design Contingency $ 2,900,000 0 2,900.000

Subtotal $ 18,528,000 $ 0 $ 18,528,000
Consultant Services

Site Planning $ 0 $ 0 $ 0
. Hazardous Materials 256,000 0 256,000

Geotech/Soils Report and Soils Testing 351,000 0 351,000
Material Testing 1,015,000 0 1,015,000
Consultant Peer Review Services 425,000 0 425,000
Inspection Services 2,150,000 0 2,150,000
Topographic Surveys 0 0 0
Construction Management 6,240,000 0 6,240,000
Document and Project Controls 3,205,000 0 3,205,000
Labor/Outreach/Local Worker Hiring Program 535,000 0 535,000
Move Management (Move Manager Only) 0 0 0
Equipment Procurement 0 0 0
Consultant Contingency 878,000 0 878,000

Subtotal $ 15,055,000 $ 0 $ 15,055,000
Miscellaneous Expenditures $ 1,000,000 $ 0 $ 1 ,000,000

Jurisdictional Review/Plan Check/Permit $ 3,364,000 $ 0 $ 3,364,000
County Services

Code Compliance Inspection $ 450,000 $ 0 $ 450,000
Quality Control Inspection 0 0 0
Design Review 15,000 0 15,000
Design Services 0 0 0
Contract Administration 500,000 0 500,000
Project Management 240,000 0 240,000
Project Management Support Services 5,346,000 0 5,346,000
ISD Equipment Procurement 0 0 0
DPW Job Order Contract Management 421,000 0 421,000
ID ITS Communications 175,000 0 175,000
Project Technical Support 52,000 0 52,000
Office of Affirmative Action 215,000 0 215,000
County Counsel 0 0 0
Other - Contract Management - LWHP 0 0 0
Other 255,000 0 255,000

Subtotal $ 7,669,000 $ 0 $ 7,669,000
TOTAL $228,680,000 $ 8,750,000 $ 237,430,000


